October 2, 1996

Mr. Elvin Pauls

Area Engineer

UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District

111 North Canal Street

Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DACA45-96-D-0014
Deliver Order No. 0001
OHM Project 18819

Dear Mr. Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the
NL/Tara Corp. Superfund Site in Granite City, IL, covers the period August 16
through September 30, 1996. The work being performed is sampling, soil
removal, restoration of the Stack Emission Lots, H.E.P.A. vacuuming of remediated
homes, and street sweeping in Granite City.

SUMMARY OF WORK PERFORMED:

Since the TRO from Granite City was denied by the Federal Judge, more lots are
available to remediate. The capability of going block-by-block is now in our grasp
and thus, will help in production performance. A total of 43 lots have been
started and have been completed at various stages at this time. See Attachment
E.

Street sweeping commenced September 18, 1996, and continued through the
remainder of that week. During that week of September 23-28, sweeping was
delayed due to rainy weather. On September 30, 1996, street sweeping resumed
for the remainder of streets in Granite City. (See Street Sweeping Schedule)
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Mr. Elvin Pauls
October 2, 1996

VARIATIONS TO THE WORK PLAN:

Granite City, IL is still not allowing remediation of easements of homes as noted in
the last monthly report. An updated list is being provided (See Attachment C).

PROBLEMS ENCOUNTERED:
Rain out for the week of September 23-28, 1996.
WORK PLANNED FOR NEXT PERIOD (October 1 through October 31):

Continuation of remediation/restoration of Stack Emission Lots. These will be
updated on each Monthly Report. {See Attachment D)

Continuous vacuum of homes by either OHM personnel or homeowners with the
use of OHM vacuum is listed in Attachment B.

Street sweeping for Granite City will be affected as noted in Attachment schedule.

PERSONNEL CHANGES:

OHM intends to add a fifth crew to the labor force already established. This crew
will work outer areas while two crews Granite City and the other two crews work
Madison.

WASTE DISPOSAL:

Attachment F depicts the continuation of lot remediation and the daily shipment of
the special soils {See Attachment F).

CONVERSATIONS WITH AGENCIES:
A Request For Proposal, Change Order Case No. 01, Contract No.
DACA45-96-D-0014, Delivery Order No. 0001 was issued to OHM for an

additional, approximately 230 residential lots. For estimating purposes only
sample approximately 80 residential lots.
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Mr. Elvin Pauls
October 2, 1996

PROJECT SCHEDULE/COST REPORTING:

Analysis of the Forward Look, Attachment G, indicates funds available are
adequate for completion of the work currently scheduled. The present daily rate
would deplete the current funds by mid-November,

OHM is continuing to prepare the estimate for the additional lots and sampling for
submittal in early Qctober,

RECOMMENDATIONS:

The formalization of future plans and appropriate contract actions are critical to
the continuation of the programs at Granite City.

Sincerely,

A.E. HaaW

Senior Project Manager
Midwest Region

AEH/als
Attachments

cc: T. Bloodworth, USACE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, |IEPA, Springfleld
J. Hitchings
G.A. Cross
T. Seem
Project File
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OHM CORPORATION
GRANITE CITY, IL

PROJECT 18819

ATTACHMENT E

10/01/96
STACK EMISSION LOT STATUS OF COMPLETE REPORT
SITE START PERCENT TCOMPLETE DATE | SIGNED T‘
* ADDRESS DATE COMPLETE TO SOD WITH WATER OFF
1 1737 DELMAR 08/05/96 100% 09/30/96 YES
1 709 NIEDRINGHAUS 08/05/96 100% YES
1 1722 CHESTNUT 08/05/96 100% 09/30/96 YES
1 1715 DELMAR 08/05/96 100% YES
1 1716 SPRUCE 08/08/96 100% 09/20/96 YES
1 828 NIEDRINGHAUS 08/12/96 100% YES
1 1627 MAPLE 08/13/96 100% YES
1 830 NIEDRINGHAUS 08/14/96 100% YES
1 4710 CLEVELAND 08/14/96 100%
1 1635 OLIVE 08/16/96 100% YES
1 1632 MAPLE 08/16/96 100% YES
1 2260 CLEVELAND 08/17/96 100%
2 2263/65 DELMAR 08/20/96 100% YES
3 833-37 NIEDRINGHAUS | 08/21/96 100% YES
1 1634 OLIVE 08/22/96 100% YES
1 1735 OLIVE 09/03/96 100% YES
2 901/03 NIEDRINGHAUS | 09/03/96 100% YES
1 1734 CLEVELAND 09/03/96 100% YES
1 1733 WALNUT 09/05/96 100% YES
1 1740 CHESTNUT 09/05/96 100% YES
2 1741/43 EDISON 09/05/96 100% YES
1 1635/37 DELMAR 09/10/96 90%
1 1712 OLIVE 09/09/96 100% YES
2 1216/20 GRAND 09/11/96 90%
1 1716 OLIVE 09/11/96 90% YES
1 1726 DELMAR 09/13/96 85%
1 1208 GRAND 09/13/96 97%
1 1720 DELMAR 09/17/96 80%
1 1741/43 DELMAR 09/17/96 85%
1 1232 GRAND 09/20/96 50%
1 1732 OLIVE 09/20/96 90%
1 1632 State 09/23/96 50%
1 1712 DELMAR 09/25/96 40%
1 1238 GRAND 09/25/96 45%
1 1638/40 STATE 09/30/96 5%
1 1634 STATE 09/25/96 25%
1 2612 W. 20TH 09/30/96 30%

* = Lot Per Address



1996 SEPTEMBER
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
18 19 20 21
MADISON STATE 16TH - 19TH| 18TH 2300 - 0100
2300 - 0300 2300 - 0300 19TH 0100 - 0300
GRAND 16TH - 18TH| 16TH 0200 - 0400 | NIEDRINGHAUS
ET 0300 - 0600 17TH 0400 - 0600 0300 - 0600
24 25 26 28
STATE 12TH - 16 TH
WASHINGTON
RAIN OUT RAIN OUT GRAND 12TH - 16TH RAIN OUT RAIN OUT
IOWA
CHICAGO
29 30
ST. LOUIS
SPRUCE
MAPLE
OLIVE
WALNUT
CHESTNUT

STREET SWEEPING SCHEDULE FOR GRANITE CITY




ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES JOB# 18819

SITE COMPLETﬂ
ADRESS YES/NO
1 1722 CHESTNUT NO
2 1715 DELMAR NO
3 1737 DELMAR NO
4 1208 GRAND YES
5 1216/20 GRAND YES
6 1232 GRAND YES
7 1238 GRAND YES
8 709 NIEDRINGHAUS NO
9 828 NIEDRINGHAUS NO
10 | 830 NIEDRINGHAUS NO |




ATTACHMENT D

A=TO BE DETERMINED

JUNE

PROJECTED SCHEDULE
BROJECT 18819
GRANITE CITY IL

JULY

SE=STACK EMISSION SITE

10/02/96

AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER

10

17

241

8 |19 22 2] 5| 17 19

2¢e]2] 9

16] 23 3Q({7 | 14

21

24 4

11 18

25[2

9

16| 23

3d)

1722 Chestnut

709 Niedringhaus

1737 Deimar

1716 Spruce

1626 Spruce

1715 Delmar

1632 Maple

828 Niedringhaus

1726 Delmar

[iiLTWJII

803 Niedringhaus

835/37/39 Niedringhaus

1710 Cleveland

901/03 Niedringhaus
1635 Olive

1741/43 Edison

1834 Olive
935 Niedringhaus
1717 State

1638 State

1632 State

1637 Deimar

1627 Maple

830 Niedringhaus

2260 Cleveland
2263/65 Delmar

HhH

1834 Olive

1735 Olive

1734 Cleveland

1733 Walnut

1740 Chestnut

1712 Qilive

1216/20 Grand

1716 Olive

1208 Grand

1720 Delmar

1741/43 Delmar

1232 Grand

1732 Olive

1712 Delmar

1238 Grand

1634 State

1838/40 State

2812 W. 20th

SE-44

SE-45

SE-46

SE-47

SE-48

SE-49




SE-50
SE-51
SE-52

SE-53

SE-54
SE-55

SE-56

SE-57
SE-58
SE-59
SE-60
SE-81

SE-62

T&D

A&S

ROTATIONSA

DEMOBE*
FINAL REPORT|




INSIDE ACCESS

ATTACHMENT B

VIDEO AND VACUUM LOG

18819

NAME ADDRESS PHONE # YES/NO | VIDEO DATE VACUUM DATE
FRANCHOT ARRIAGRA 1722 CHESTNUT 451-2643 NO
RICHARD PARIZON 1716 SPRUCE N/A NO
PATSY WOOLEN 1735 OLIVE 876-3197 YES 09/13/96
JOHN KAMPMAN 1740 CHESTNUT 452-7504 NO
KENNETH PHILLIPS 1627 MAPLE 876-6775 NO
EMILE BEAUSETOUR 2263/65 DELMAR 452-5108 NO
VELMA CANTLON 830 NIEDRINGHAUS N/A NO
MARK VIZER 1635 OLIVE NA YES 09/04/96 09/04/96
ELLEN KANTER 1632 MAPLE 451-2931 NO
MARJORIE REUTEBUCH 2260 CLEVELAND 877-6141 NO
SANDY TOMLIN 1634 OLIVE 876-2473 NO
GILBERT CARRIZALES  |83%/839 NIEDRINGHAUS 876-4435 NO
BOB WHITT 1715 DELMAR 877-1453 NO
JOHN LARGE 709 NIEDRINGHAUS NA NO
DON MANGIACINO 828 NIEDRINGHAUS NA NO
JOHN KAMPMAN 1724126 CHESTNUT 452-7504 NO
GILBERT CARRIZALES 1310 18TH ST, 876-4435 NO
LINDA WILSON 1745 WALNUT 876-5207 NO
VERICA PAPADINOFF 1734 OLIVE N/A NO
BOBWHITT 1709/11 STATE 451-2152 NO
BOB WHITT 171315 STATE 451-2152 NO
BOB WHITT 1720 STATE 451-2152 NO
JOHN MUCHO 1329/31/33 MADISON 288-6414 NO
CHRIS PASHOFF 1230 MADISON 451-7777 YES
JOSEPH GAJOWSKI 907/509 MADISON 451-7595 YES
BOB LOVE 1014 GREENWOOD 451-0018 YES
CUELIA BOCHANTIN 928 GREENWOOD 877-3841 YES
CHARLES BONELL 1232 GRAND 465-1224 YES
RALPH MILLER 1101 GRAND 876-3835 NO
ROBERT EBLING 1741/43 EDISON 762-0361 NO
E£D BESAW 1738 OLIVE 877-5592 NO
SCOTT WYATT 1712 OLIVE 452-8241 NO
TIM SCHMIDT/ED DAECH 1733 R. WALNUT 876-3632 YES
PAUL PADRGZA 901/03 NIEDRINGHAUS 452-2071 NO
GEORGE FANICH 1312 GRAND 451-7976 NO
BOB LOVE 1710 CLEVELAND 451-0018 YES




1996

OCTOBER

SUNDAY

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

SATURDAY

1

12TH STREET

14TH STREET

2
13TH STREET
15TH STREET

EDISON
DELMAR
CLEVELAND
NIEDRINGHAUS

=

10

1

12

13

14

15

16

17

18

19

24

26

27

28

29

30

31

STREET SWEEPING SCHEDULE FOR GRANITE CITY




OHM CORPORATION
GRANITE CITY, IL
PROJECT 18819

ATTACHMENT F

10/02/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

MISSING 1

SITE DATE [#TRUCKS| TOTAL
1737 DELMAR 08/08/96 6 81.32
1722 CHESTNUT 08/08/96 5 63.07
709 NIEDRINGHAUS | 08/08/96 3 31.42
709 NIEDRINGHAUS | 08/09/96 3 35
1722 CHESTNUT 08/09/96 1 11.5
1737 DELMAR 08/09/96 6 78.06
709 NIEDRINGHAUS | 08/10/96 2 24 69
1716 SPRUCE 08/10/96 4 46.26
1715 DELMAR 08/12/96 12 155.76
1716 SPRUCE 08/12/96 2 20.68
1715 DELMAR 08/13/96 5 62.76
828 NIEDRINGHAUS | 08/13/96 4 46.68
1715 DELMAR 08/14/96 2 18.08
1627 MAPLE 08/14/96 8 96.7
830 NIEDRINGHAUS | 08/14/96 2 27.72
1627 MAPLE 08/15/96 1 10.56
1710 CLEVELAND 08/15/96 4 48.8
830 NIEDRINGHAUS | 08/15/96 6 77.01
1710 CLEVELAND 08/16/96 5 55.96
830 NIEDRINGHAUS | 08/16/96 2 23.64
1635 OLIVE 08/17/96 3 36.5
1635 OLIVE 08/19/96 6 74.71
1632 MAPLE 08/19/96 9 114.8
2260 CLEVELAND 08/19/96 6 78.03
1635 OLIVE 08/20/96 4 48.73
1632 MAPLE 08/20/96 2 27.55
2260 CLEVELAND 08/20/96 1 10.89
2263/65 DELMAR 08/22/96 9 88.61
833-37 NIEDRINGHAUS | 08/22/96 10 125.26
1634 OLIVE 08/23/96 7 68.72
833-37 NIEDRINGHAUS | 08/26/96 13 180.3
1634 OLIVE 08/26/96 2 19.82
833-37 NIEDRINGHAUS | 08/27/96 17 244 46
833-37 NIEDRINGHAUS | 08/28/96 3 3843
1734 CLEVELAND 09/04/96 10 109.38
1735 OLIVE 09/04/96 7 79.07
901/03 NIEDRINGHAUS | 09/04/96 12 94 .53
901/03 Niedringhaus | 09/05/96 5 41.62
1741/43 Edison 09/05/96 2 24 .35
1741/43 Edison 09/06/96 6 7576
1740 Chestnut 09/06/96 7 85.83




1733 Walnut 09/06/96 9 94 .47
1733 Walnut 09/07/96 2 24.28
1741/43 Edison 09/07/96 5 69.47
1741743 Edison 09/09/96 1 13.16
1712 Olive 09/10/96 5 65.03
1741/43 Edison 09/10/96 2 15.37
1216/20 Grand 09/11/96 3 29.22
1635/37 Delmar 09/11/96 5 61.54
1216/20 Grand 09/12/96 4 49
1635/37 Delmar 09/12/96 10 122.63
1635/37 Delmar 09/13/96 3 38.51
1216/20 Grand 09/13/96 6 73.62
1716 Olive 09/13/96 9 137.87
1216/20 Grand 09/14/96 2 24.04
1208 Grand 09/14/96 3 32.02
1726 Delmar 09/14/96 4 44 98
1716 Olive 09/17/96 6 69.28
1726 Delmar 09/17/96 2 25.39
1208 Grand 09/17/96 3 3547
1741/43 DELMAR 09/18/96 6 79.38
1720/22 DELMAR 09/18/96 6 77.18
1716 OLIVE 09/18/96 1 8.91
1741/43 Delmar 09/19/96 1 13.65
1720 Delmar 09/19/96 5 59.83
1232 Grand 09/21/96 8 95.63
1732 Olive 09/21/96 4 4277
1732 Olive 09/23/96 1 5.38
1232 Grand 09/23/96 1 11.36
1232 Grand 09/25/96 3 38.52
1238 Grand 09/25/96 4 52.67
1712114 Deimar 09/26/96 1 14 .27
1238 Grand 09/26/96 1
1632 State 09/26/96 2 10.13
1632 State 09/30/96 8 94.75
1634 State 09/30/96 2 11.87
1712 Delmar 09/30/96 6 72.8
1238 Grand 09/30/96 6 67.9
1712/14 Deimar 10/01/96 4 58.06
1238 Grand 10/01/96 1
1634 State 10/01/96 9 113.53
1640 State 10/01/96 3 36.42
1634 State 10/02/96 8 91.14
1638/40 State 10/02/96 4 24 .54
2612 W. 20th 10/02/96 6 70.39
TOTAL 409 4859.45
Average per truck 11.88

Missing 1
Missing 1

Missing 1
Missing 1

Missing 1

Missing 2
Missing 1



Project Summary P.roject No. 18,819 Location: GRANIT CITY, IL
Report Date: 09/30/96
Estimate of Percent Complete:
(Includes adds and deducts) PAGE 1 OF 3
A B Cc D Budget Actual Estimate Financial
wBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget To Date |Complete| Completion | Varinace Complete | Complete
— _ C/D E-B E-C C/B)
FEE 157,464 157,464 | 157,464 100% 157,464 0] 0 100%
PLANS & SPECIFICATIONS 0 0 0 0% 0 0 0 0%
~10100-PROPOS AL DEVELOPMENT 5,567 5,567 5,151 100% 5,151 (416 0 93%
1O2000-WORK PLAN MODIFICATION 2,312 2,312 0 0% 2,312 0 2,312 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
REPORTS 0 0 0 0% 0 0 0 0%
1201100-FINAL REPORT (DRAFT) 15,101 15,101 0 0% 15,101 0 15,101 0%
202000-FIN AL REPORT (FINAL) 5,348 5,348 0 0% 5,348 0 5,348 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
MORILIZATIONS 0 0 0 0% 0 0 0 0%
J301000-MOBILIZATION 4,770 4,770 1,128 25% 4,512 (258) 3,384 24%
AM2000-DEMOBILIZATION 3,308 3,308 587 20% 2,935 (373 2,348 18%
103UCREW ROTATIONS 25,836 25,836 3,721 20% 18,605 (7,231) 14,884 14%
0 0 0 0% 0 0 0 0%
| 0 o] 0 0% 0 0 0 0%
LOT WORK | 0 0 0 0% 0 0 0 0%
O1001-1722 CHESTNUT 16,599 16,599 16,233 100% 16,233 (366) 0 98%
1Mo 1718 DELMAR 16,599 16,599 18,293 100% 18,293 1,694 0 99%
"L01003-1737 DELMAR 16,599 16,599 22,256 100% 22,256 5,657 0 0%
$1004-709 NIEDRINGHAUS 16,599 16,599 25,777 100% 25,777 9,178 0 0%
1O1S- 1716 SPRUCE 16,599 16,599 14,179 100% 14,179 (2,420) 0 85%
£3N16-K ¥ XEDRINGHAUS 16,599 16,599 15,890 100% 15,890 (709 0 96%
(DIINA-K2% NTEDRINGHAUS 16,599 16,599 10,203 100% 10,203 (6,396) 0 61%
IMDLOX- 1627 MAPLE 16,599 16,599 13,453 100% 13,453 (3,146) 0 81%
(IOIKN 171 CLEVELAND 16,599 16,599 16,597 100% 16,597 (2) 0 100%
(HN1010- 1635 OLIVE 16,599 16,599 23,983 100% 23,883 7,384 4] 98%
20141141632 MAPLE 16,599 16,599 21,643 100% 21,643 5,044 0 130%
12010123260 CLEVELAND 16,599 16,599 20,614 100% 20,614 4,015 0 124%
101013226165 DELMAR 16,599 33,202 20,09 100% 20,091 (13,111 0 61%
(OIO13-K3 33539 NIEDRINGHAUS 16,599 49,803 44107 100% 44,107 (5,696) 0 89%
1A01015-1633 OLIVE 16,599 16,599 17,639 100% 17,639 1,040 0 106%
(301016-1741/33 EDISON | 16,599 33,202 30,861 100% 30,861 (2,341) 0 93%
N1 DLIVE } 16,599 16,599 12,398 100% 12,398 (4,201 0 75%
1401018-90103 NIEDRINGHAUS 16,599 33,202 30,011 100% 30,011 (3,191) 0 90%
(01019173 CLEVELAND 16,599 16,599 12,994 100% 12,994 (3,605) 0 78%
U020 1733 WALNUT 16,599 16,599 15,002 100% 15,002 (1,597) 0 90%
(4010211740 CHESTNCT 16,599 16,599 14,463 100% 14,463 (2,136 0 B87%
(O1022-1208 GRAND 16,599 16,599 10,633 97% 10,962 (5,637 329 64%
4401U23.1712 OLIVE 16,599 16,599 11,693 100% 11,693 (4,906) 0 70%
IS01024- 1634737 DELMAR 16,599 16,599 21,365 90% 23,739 7,140 2,374 129%
IMOTN2S- 1214720 GRAND 16,599 33,202 19,062 90% 21,180 (12,022 2,118 57%
(H01026-17 16 OLIVE 16,599 16,599 20,982 90% 23,313 6,714 2,331 126%
(401027-1726 DELMAR 16,599 16,599 14,809 85% 17,422 823 2,613 89%
U025 1720 DELMAR 16,599 16,599 15,857 80% 19,821 3,222 3,964 96%
1010291732 OLIVE 16,599 16,599 11,122 90% 12,358 (4,241) 1,236 67%
4D10MR 1741443 DELMAR 16,599 16,599 14,889 85% 17,516 917 2,627 90%
0 0 0 0% 0 0 0 0%
0 o] 0 0% 0 0 0 0%
0] 0 0 0% 0 0 0 0%
TOTAL 717,676 817,292 725,150 92% 786,120 (31,172) 60,970 89%




Project Summary

Project No.

Estimate of Percent Complete:

18,819

Location:
Report Date: (9/30/96

GRANIT CITY, IL

(Includes adds and deducts) PAGE 2 OF 3
- : E F G
A B C D Budget Actual Estimate Financial
WBS CODE Original Revised Expended % Project @ Budget To %
Budget Budget ToDate |Complete| Completion | Varinace Complete | Complete
C/D E-B E-C C/B)
FEE | 0; 0 0 0% | 0] 0] 0) 0%
I BALANCE FORWARD | 717,676 817,292 725,150 92% 786,120 (31,172) 60,970 89%
| 0i 0 0 0% 0 0 0 0%
LOT WORK (CONTINUED) | 0 0 0 0% 0 0 0 0%
(M01031-1232 GRAND J 16,599 16,599 9,969 50% 19,938 3,339 9,969 60%
(4010321632 STATE ) 16,599 16,599 8,229 50% 16,458 (141 8,229 50%
0411033-123% GRAND | 16,599 16,599 7,252 45% 16,116 (483) 8,864 44%,
1010341630 STATE | 16,599: 16,599 1,154 5% 16,599 0 15,445 7%
(401035-1712/14 DELMAR | 16,599 16,599 7,626 40% 19,065 2,466 11,439 46%
[0401036-2612 W 20TH | 16,600 16,600 3,691 30% 12,303 (4,297) 8,612 22%
{P401037-1634 STATE | 16,600 16,600 1,542 20% 16,600 0 15,058 9%
(401038-TBN | 16,600 16,600 0 0% 16,600 0 16,600 0%
0H039-TBN | 16,600 16,600 0 0% 16,600 0 16,600 | 0%
(HO164-TBN | 16,600 16,600 0 0% 16,600 ] 16,600 0%
L0400M41.TBN | 16,600 16,600 0 0% 16,600 0 16,600 0%
|1301042.TBN | 16,600 16,600 0 0% 16,600 0 16,600 0%
lintass-TBN ! 16,600 16,600 0 0% 16,600 0 16,600 0%
"otnssTeN | 16,600 16,600 0 0% 16,600 0 16,600 0%
| M01048.TBN ! 16,600 16,600 0 0% 16,600 0 16,600 %
"(401046-TBN | 16,600 16,600 0 0% 16,600 0 16,600 0%
tantne?. TRN | 16,600 16,600 0 0% 16,600 0 16,600 | 0%
|040104X.TBN | 16,6011 16,601 0 0% 16,601 o) 16,601 0%
Tnan1019.TBN | 16,602 16,602 0 0% 16,602 0 16,602 0%
{IMOLOSG-TBN | 16,602. 16,602 0 0% 16,602 0 16,602 | 0%
{01051 TBN ! 16,603 . 16,603 0 0% 16,603 0 16,603 0%
{0s01052-TBN } 16,603 " 16,603 0 0% 16,603 0 16,603 | 0%
Tbaoins 2. TBN I 16,603 ; 16,603 0 0% 16,603 G 16,603 0%
| OSLTBN I 16,603; 16,603 0 0% 16,603 0 16,603 0%
Hinjass.TBN | 16,603 16,603 0 0% 16,603 0 16,603 0%
Lisutose-ouT | 16,603 0 0 0% 0 0 0] 0%
Lmumﬂ-ou‘r ! 16,603, 0 0 0% 0 0 0} 0%
Jns01054-0UT | 16,603 0 0 0% 0 0 0| 0%
"1101059-0UT | 16,603, 0 0 0% 0 0 0] 0%
| B401060-0UT | 16,602 0 0 0% 0 0 0| 0%
140106 1-OUT | 16,602 0 0 0% 0 0 (o] 0%
| 0: 0 0 0% 0 0 0} 0%
(402000-DUST CONTROUWATERING | 206,009 206,009 58,747 59% 199,571 (6,438) 140,824 | 29%
(UD3D10-HEPA VACLUM (HOMES) [ 27,928. 27,928 1,567 7% 22,386 (5,542) 20,819 6%
0303020-HEPA VANUUM (STREETS) | 54,505 54,505 0 0% 54,505 0 54,505] %
O4UK0-FLOWER/SHRUB REPLACEM | 32,703 32,703 60 1% 32,703 0 32,643] 0%
040800-CONCRETE REPLACEMENT | 13,797 13,797 2,345 18% 13,028 (769) 10,683 17%
030600-POST REMEDIAL REPAIRS 16,602! 16,602 4,954 31% 15,981 {621) 11,027| 30%
0: 0 0 0% 0 0 0] 0%
| 0: 0 0 0% 0 0 o] 0%
TRANSPORTATIN & DISPOSAL | 0i 0 0 0% 0 0 0 0%
aSO1ONN.TED SOILS 235,186: 235,186 64,520 59% 109,356 (125,830 44,836 27%
0502000-TD DECON WATER 1,635; 1,635 0 0% 1,635 0 1,635 0%
0: 0 0 0% 0 0 0 0%
o] 0 0 0% 0 0 o] 0%
| o] 0 0 0% 0 0 0 0%
| 0j 0 0 0% 0 0 0 0%
TOTAL 1,820,672 1,820,672 896,806 54% 1,651,183 (169,489) 754,377 49%




Project Summary Project No. 18,819 Location: GRANIT CITY, IL
Report Date: 09/30/96

Estimate of Percent Complete:
(Includes adds and deducts) _ PAGE 30F 3
| - E F G
’ ) A B C D Budget Actual Estimate Financial
WBS CODE Original Revised Expended % Project @ Budget To %
‘ Budget Budget To Date [Complete| Completion | Varinace Complete | Complete
! C/D E-B E-C C/B)
FEE 0| 0| 0 0% 04 0} 0] 0%
RALANCE FORWARD | 1,820,672 1,820,672 896,806 54% 1,651,183 (169,489) 754,377 49%
. SAMPLING 0 0 0 0% 0 0 0 0%
1601 00-STTE SAMPLING 55,416 55,416 12,095 23% 52,587 (2,829 40,492 22%
060200 BACKFILL ANALYSIS 12,480 12,480 0 0% 12,480 0 12,480 0%
DENNWATER ANALYSIS 2,241 2,241 0 0% 2,241 0 2,241 0%
i 0] 0 0 0% 0] 0 0 0%
0 0 0 0% 0} 0 0 0%
OTHER 0 0 0 0% 0 0 0 0%
0301000-PER DIEMS 56,331 56,331 17.423 59% 49,531 (6,800) 32,108 31%
(02000-FUEL. OIL & GAS 58,650 58,650 5,354 59% 49,075 (9,575 43,721 9%
UTMRARINVENTORY | 17,800 17,800 11,490 59% 19,475 1,675 7.985 65%
] 1] 0 0 0% 0} 0 1) 0%
| 0 0 0 0% 0! 0 0 0%
ADMINSTRATION | 0 0 0 0% ] 0 0 0%
DXOLXR-ADMINSTRATION & SUPPORT | 164,891 164,891 77,915 59% 162,059 (2,832) 84,144| 47%
2000 HEALTH & SAFETY | 83,490 83,490 36,917 59% 82,571| (919) 45,654 | 44%
"ON000-WEATHER DAYS | 46,814 46,814 14,321 59% | 44,273 {2,541) 29,952 31%
| OROUO00-MANAGEMENT VISITS | 5,772] 5,772 2,165 50% 4,330 (1,442) 2,165 38%
"OROSI-HOME OFFICE SUPPORT | 14,471 14,471 3,528 59% 10,9801 (3,491) 7,452 24%
(OMXXLPROJECT CLOSE OUT 11,156 11,156 0 0% 11,156 0 11,156 0%
' 0 0 0 0% 0| 0 0 0%
: 0 0 0 0% (o] 0 0 0%
i | 0 0 0 0% 0] 0 0 0%
: | 0 0 0 0% 0j 0 0] 0%
| i 0 0 0 0% 0] 0 0 0%
| 0 0 0 0% (] 0 0 0%
f 0 0 0 0% [o]] 0 0] 0%
| 0} 0 (o] 0% 0| 0 0] 0%
i | 0f 0 0 0% 0| 0 (o] 0%
i | 0| 0 0 0% 0} 0 0} 0%
. | 0] 0 0 0% 0! 0 0 0%
| ! (o] 0 0 0% 0| 0 0 0%
| ! ] 0 0 0% 0} 0 0 0%
) i 0 0 0 0% 0] 0 0 0%
| | 0 0 0 0% 0] 0 0] 0%
| 0 0 0 0% 0] 0 0! 0%
| 0] 0 0 0% 0 0 0 0%
| 0 0 0 0% 0 0 0%
] 0 0 0 0% 0 0 0 0%
i 4] 0 4] 0% (o] 0 0 0%
! 0 0 0 0% 0l 0 0 0%
0 0 0 0% (o] 0 0 0%
L 0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0j 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0]l 0 0 0%
0 0 0 0% 0 0 0 0%
0 0 0 0% 0 0 0 0%
0] 0 0 0% 0 ol 0 0%
TOTAL 2,350,184 2,350,184 1,078,014 50% 2,151,941 (198,243) 1,073,927 46%




